

Status of Centralized Computing Facility (CCF)

State Waqf Boards where CCF has been completed.

| S. No. | State/UT Waqf Board | No. of Waqf Properties | Fund Released | Records Entered in WAMSI Regn. Module | Pre-Digitization work (Documents arranged with Metadata) | Remarks |
|--------|----------------------------------|------------------------|---------------|---------------------------------------|--|--|
| 1. | Assam Board of Waqfs | 178 | Mar ,2010 | 178 | 178 | Data Entry Work started in WAMSI Return Filing Module (53 Records). |
| 2. | Haryana Waqf Board | 12493 | May ,2010 | 9444 | 1369 | Data Entry Work in Progress |
| 3. | Karnataka State Board of Waqf | 27548 | Mar ,2010 | 15618 | | Data Entry Work in Progress |
| 4. | Kerala State Waqf Board | 7947 | May ,2010 | 4286 | 1610 | Data Entry Work in Progress |
| 5. | Madhya Pradesh Waqf Board | 14672 | July ,2010 | 14700 | 14672 | Data Entry Work in Progress |
| 6. | Maharashtra State Board of Waqfs | 5025 | Mar ,2010 | 47116 | 4716 | Data Entry Work in Progress |
| 7. | Waqf Board Manipur | 692 | May ,2010 | 359 | 40 | Data Entry Work in Progress |
| 8. | Punjab Waqf Board | 24000 | Mar ,2010 | 22082 | 2000 | Data Entry Work in Progress |
| 9. | Tamilnadu Waqf Board | 6730 | Mar ,2010 | 3082 | 2771 | Data Entry Work in Progress |
| 10. | Tripura Board of Waqf | 1869 | Mar ,2010 | 515 | 440 | Data Entry Work in Progress |
| 11. | UP Sunni Central Waqf Board | 123115 | Mar ,2010 | 3499 | 2633 | Data Entry Work in Progress |
| 12. | Bihar State Shia Waqf Board | 227 | May ,2010 | 11 | Started | Data Entry Work in Progress |
| 13. | Board of Waqfs, West Bengal | 8114 | Mar ,2010 | | Started | One candidate identified as Asstt. Developer by WB SWB but didn't join. Awaited fresh prospective candidates list from West Bengal WB. |
| 14. | Lakshadweep State Waqf Board | 340 | Aug,2010 | 339 | Started | Data Entry Work in Progress |
| 15. | Puducherry State Waqf Board | 607 | May,2010 | | Started | Technical Manpower Deployed Asst. Developer on 01.12.11 and Data Entry Operator on 07.12.11. |
| 16. | Chhattisgarh State Waqf Board | 1811 | Mar ,2010 | | Started | Technical Manpower has been identified & their deployment is under process. |
| 17. | Himachal Pradesh Waqf Board | 1099 | Mar ,2010 | | Started | Technical Manpower has been identified & their deployment is under process. |

| | | | | | | |
|-----|------------------------------|------|-----------|-----|---------|-----------------------------|
| 18. | Bihar State Sunni Waqf Board | 2529 | May ,2010 | 200 | Started | Data Entry Work in Progress |
|-----|------------------------------|------|-----------|-----|---------|-----------------------------|

State Waqf Boards where CCF has not been completed.

| S. No | State/UT Waqf Board | No. of Waqf Properties | Fund Released | Pre- Digitization work (Folders Prepared) | Remarks |
|-------|--|------------------------|---------------|---|---|
| 1. | Orissa Board of Waqf | 3729 | Mar ,2010 | Not Started | Civil & Electrical work completed. Hardware purchased except DG Set. |
| 2. | Delhi Waqf Board | 1154 | July ,2010 | Started | Civil Work under progress. Hardware to be purchased. |
| 3. | Andaman and Nicobar Islands Waqf Board | 73 | Oct ,2010 | Not Started | Civil & Electrical work is Under progress. Order placed for procurement of Hardware. |
| 4. | Uttarakhand Waqf Board | 2054 | Nov ,2010 | Not Started | Civil & Electrical work completed. Hardware purchased except UPS. |
| 5. | Rajasthan Board of Muslim Waqfs | 19543 | Dec ,2010 | Not Started | Civil & Electrical work completed. Hardware purchased except AC. |
| 6. | Jammu & Kashmir Board for specified Waqf and specified Waqf properties | 214 | Jan ,2011 | Not Started | Civil & Electrical work is almost complete. Order placed for procurement of hardware. |
| 7. | Meghalaya Board of Waqfs | 31 | Jan ,2011 | Not Started | Civil & Electrical work is under progress. Order placed for procurement of hardware. |
| 8. | Andhra Pradesh State Waqf Board | 35,703 | June ,2011 | Not Started | Fund released in June, 2011. |

State Waqf Boards where funds have not been released.

| S. No. | Name of the State / UT Waqf Boards | Status |
|--------|------------------------------------|--|
| 1. | Dadra & Nagar Haveli Waqf Board | Complete proposal has not been received till date |
| 2. | Chandigarh Waqf Board | Full time CEO has not been appointed as yet, a prerequisite for released of fund |
| 3. | Gujarat State Waqf Board | Complete proposal has not been received till date |
| 4. | UP Shia Central Waqf Board | Full time CEO has not been appointed as yet, a prerequisite for released of fund |